

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme

Written procedure No. 54, initiated on 19 April 2021

- 1. Description:** The Written procedure regarding the extension of the implementation period of project with ref. no. CB007.2.13.012, "Interpreting Balkan Folklore Heritage" under the INTERREG – IPA CBC Programme Bulgaria – Serbia 2014-2020 was initiated by the Minister of Regional development and Public Works of the Republic of Bulgaria.
- The request concerns extension of the implementation period of the project from 14 to 15 months, due to delay in the implementation of the project activities, caused by the COVID-19 pandemic, and the related restrictive measures for organization of group activities.
- The Managing Authority considers that the proposed change is acceptable and justified.
- The official letter No.99-00-2-219/16.04.2021 with the request for the above-mentioned modification was sent to the JMC members via the Management Information System of the Programme, for review and approval.
- The JMC members were given 3 working days to send their approval or comments on the proposed modifications. Only opinions of approval were received.
- 2. Decisions:** JMC approves the extension of the implementation period of project with ref. no. CB007.2.13.012, "Interpreting Balkan Folklore Heritage" from 14 to 15 months. The hereby Decision enters into force on 22 April 2021 - the date following the deadline for submission of objections / additional proposals from the JMC members.
- 3. Attachments:** 1. Request for modification of project with ref. no. CB007.2.13.012

Signatures:


for BULGARIA:



.....
Ms PETYA AVRAMOVA

*Minister of Regional Development
and Public Works*

for SERBIA:



.....
Mr MIHAJILO DASIĆ

*Assistant Minister of
Ministry of European Integration
Head of the National Authority
Co-chairperson of the JMC*