

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme

Written procedure No. 58, initiated on 30 November 2021

1. Description: The Written procedure for approval of the extension of the implementation period of project with reference number CB007.2.21.072 under the Second Call for project proposals of the Interreg-IPA CBC Bulgaria – Serbia Programme 2014-2020 was initiated by the Head of the Managing Authority and co-chair of the JMC on 30.11.2021.

The modification concerning the extension of the implementation period of the project from 18 to 21 months is due to required changes in the specifications of the construction works and the related restrictive measures for organization of group activities concerning the COVID-19 pandemic. The proposed change is acceptable and justified in accordance with the provisions for contract modification.

The official letter No. 99-00-2-444/29.10.2021 with the proposed change, was sent to the JMC members via the Management Information System of the Programme, for review and approval.

The JMC members were given 3 working days to send their approval or comments on the proposed documents. Only opinions of approval were received.

2. Decisions: JMC approves the extension of the implementation period of project with reference number CB007.2.21.072 from 18 to 21 months.

The hereby Decision enters into force on 3 December 2021 - the date following the deadline for submission of objections / additional proposals from the JMC members.

3. Attachments: Request for contract modification of project with reference number CB007.2.21.072.

Signatures:

for BULGARIA:



.....
Ms. NINA STOIMENOVA

*Deputy Minister of Regional Development
and Public Work
Head of the Managing Authority
Co-chairperson of the JMC*

for SERBIA:



.....
Mr. MIHAJIL0 DASIC

*Assistant Minister of
Ministry of European Integration
Head of the National Authority
Co-chairperson of the JMC*

