

## **JOINT MONITORING COMMITTEE**

**under Interreg-IPA CBC Bulgaria - Serbia Programme**

**Written procedure No. 46, initiated on 16 September 2020**

### **1. Description:**

The Written procedure for approval of the request for contract modification of project with reference number CB007.2.22.227 "Youth digital spaces" with Lead partner – Vocational School of Tourism "Nikola Yonkov Vaptasrov" (Bulgaria) and Project Partner 2 – Vocational School of Trade, Tourism and Catering, Lescovac (Nis, Serbia) and the revised version of the Annual Implementation Report for 2019 under INTERREG – IPA CBC Bulgaria – Serbia Programme 2014-2020, was initiated by the Co-chairperson of the Joint Monitoring Committee (JMC) from Bulgarian side.

The modification of project with reference number CB007.2.22.227 "Youth digital spaces" consists of a change in the partnership and replacing of Project Partner 2 - Vocational School of Trade, Tourism and Catering, Lescovac (Nis, Serbia) with High School "St. Kyril and Methodius" (Dimitrovgrad, Serbia), and extension of the implementation period from 12 to 15 months.

The revision of the Annual Implementation Report 2019 concerns Table 4 (Financial information at priority axis and programme level), where the own voluntary contribution is excluded from the total amount of the eligible expenditure declared by beneficiaries to the Managing Authority.

The official letter No. 99-00-2-514/15.09.2020 with the request for modification and the revision of the AIR 2019 was sent to the JMC members via the Management Information System of the Programme, for review and approval.

The JMC members were given 3 working days to send their approval or comments. The only remarks received, within the set deadline, were opinions of approval.

### **2. Decisions:**

JMC approves the request for a change in the partnership under project with reference number CB007.2.22.227 "Youth digital spaces", financed under INTERREG – IPA CBC Bulgaria – Serbia Programme 2014-2020, and the replacing of Project Partner 2 - Vocational School of Trade, Tourism and Catering, Lescovac (Nis, Serbia) with High School "St. Kyril and Methodius" (Dimitrovgrad, Serbia), as well as the extension of the implementation period from 12 to 15 months.


JMC approves the revised version of the Annual Implementation Report for 2019.

The hereby Decision enters into force on 21 September 2020 - the date following the deadline for submission of objections / additional proposals from the JMC members.

**3. Attachments:**

1. Request for contract modification of project with reference number CB007.2.22.227 No. 2/24.08.2020;
2. Revised version of Annual Implementation Report 2019.


**Signatures:**  
**for BULGARIA:**



.....  
**Ms DENITSA NIKOLOVA**

*Deputy Minister of  
Regional Development and Public Works  
Co-chairperson of the JMC*

**for SERBIA:**



.....  
**Mr MIHAJILO DAŠIĆ**

*Assistant Minister of  
Ministry of European Integration  
Head of the National Authority  
Co-chairperson of the JMC*