

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme

Written procedure No. 48, initiated on 16 November 2020

1. Description:

The Written procedure for approval of the request for contract modification of project CB007.2.22.022 "Be Hero" under INTERREG – IPA CBC Bulgaria – Serbia Programme 2014-2020, with Lead partner (LP) - "Center for Educational Initiatives", Project Partner 2 (PP2) - "Future" Association and Project partner 3 (PP3) - "European Movement in Serbia – Leskovac" was initiated by the Co-chairperson of the Joint Monitoring Committee (JMC) from Bulgarian side.

The modification is related to a change in the partnership and amendment of the partnership' budget. The LP withdrew from the project and its activities and responsibilities will be taken by PP2 "Future" Association. As a consequence, the budget of the new LP "Future" Association is increased from EUR 32 713,16 to EUR 73 239,42. Additionally, the total project budget is reduced with EUR 693.32 - from EUR 116 340.10 to EUR 115 646.73 due to revised budget lines BL 1, BL 2, BL 3.

The Managing Authority considers that the proposed change is acceptable and justified, and in accordance with the provisions for contract modification.

The official letter No. 99-00-2-493/13.11.2020 with the request for contract modification was sent to the JMC members via the Management Information System of the Programme, for review and approval and via e-mail (because of temporary technical issues of MIS).

The JMC members were given 3 working days to send their approval or comments on the request for contract modification. Only opinions of approval were received.

2. Decisions:

JMC approves the modification of project CB007.2.22.022 "Be Hero", the change of PP2 to LP, as well as the budget increase of the new LP "Future" Association from EUR 32 713,16 to EUR 73 239,42 and the reduction of the total project budget from EUR 116 340.10 to EUR 115 646.73.

The hereby Decision enters into force on 20 November 2020 - the date following the deadline for submission of objections / additional proposals from the JMC members.

3. Attachments:

Annex 8 Request for contract modification of project No. 1/ 14.09.2020

Signatures:

for BULGARIA:


.....

Ms DENITSA NIKOLOVA

*Deputy Minister of
Regional Development and Public Works
Co-chairperson of the JMC*

Coordinated with:

for SERBIA:

.....


Mr MIHAJLO DAŠIĆ

*Assistant Minister of
Ministry of European Integration
Head of the National Authority
Co-chairperson of the JMC*