

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme

Written procedure No. 50, initiated on 27 November 2020

1. Description:

The Written procedure for approval of the request for contract modification of project CB007.2.13.188 "Traditional festivities at the neighbor" under INTERREG – IPA CBC Bulgaria – Serbia Programme 2014-2020, with Lead partner – Association "Team for Development and Integration", Republic of Serbia and Project Partner 2 – Community center "Zarya 1895", Republic of Bulgaria was initiated by the Co-chairperson of the Joint Monitoring Committee (JMC) from Bulgarian side.

The modification is related to a change in the partnership and amendment of the partnership' budgets and the total budget of the project. The LP withdraw from the project and it is proposed its activities and responsibilities to be taken by Association "Amateur theater Barja" (Surdulica, Republic of Serbia). Due to this change a slight decrease of the total amount of the project – from 141 274,80 EUR to 140 760,30 EUR is needed. As a consequence, the budget of the new LP is decreased from 54 520,70 EUR to 54 178,70 EUR and of PP2 from 86 754,10 EUR to 86 581,60 EUR.

The Managing Authority considers that the proposed change is acceptable and justified, and in accordance with the provisions for contract modification.

The official letter No. 99-00-2-511/26.11.2020 with the request for contract modification was sent to the JMC members via the Management Information System of the Programme, for review and approval.

The JMC members were given 3 working days to send their approval or comments on the request for contract modification. Only opinions of approval were received.

2. Decisions:

JMC approves the modification of project CB007.2.13.188 "Traditional festivities at the neighbor", the change with a new LP, the budget' decrease of the LP from 54 520,70 EUR to 54 178,70 EUR and of the PP2 from 86 754,10 EUR to 86 581,60 EUR as well as the reduction of the total project budget from 141 274,80 EUR to 140 760,30 EUR.

The hereby Decision enters into force on 2 December 2020 - the date following the deadline for submission of objections / additional proposals from the JMC members.

3. Attachments:

Annex 8 Request for contract modification of project No. 1/ 12.11.2020.

Signatures:

for BULGARIA:

.....

Ms DENITSA NIKOLOVA

*Deputy Minister of
Regional Development and Public Works
Co-chairperson of the JMC*

for SERBIA:

.....

Mr MIHAJIL O DAŠIĆ

*Assistant Minister of
Ministry of European Integration
Head of the National Authority
Co-chairperson of the JMC*